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Bi-Weekly Progress Report No. 10 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from July 25, 2011 to August 5, 2011.   
 
The work performed during this reporting period includes: general clean-up, buried electrical conduit 
and pull boxes installation, asphalt removal and disposal, HDPE pipe installation, core drilling of storm 
sewer structure, forming building floor slabs, placing vapor barrier, pouring concrete  building floor 
slabs.  This work is summarized in further detail below.  A list of the supporting documentation attached 
with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
Yash Saha    Engineer 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
Jarski Concrete Cutting – ACI Subcontractor 
Jeff Jarski    Owner/Laborer 
Mike Jarski    Owner/Laborer 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner/Operator 
Chris Kozikowski   Operator 
Nick Gambino    Laborer 
 
Sampogna – ACI Subcontractor 
Nick Sampogna    Owner/Operator 
Anner Portillo    Laborer 
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Pedro Huezo    Laborer 
Enrique Calles    Laborer 
Eugenio Guevara   Laborer 
 
JK Electric – ACI CSubcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
Brenseke Welding – ACI Subcontractor 
2-man    Crew 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Building Foundation Work 

 T&F set precast concrete sump on, previously poured, concrete base slab. Elastomeric 
sealer used between sump and slab to ensure watertight seal. Placed structural RCA 
within building foundation in 12” lifts and compacted each lift, using vibratory plate 
compactor. Confirmed proper compaction using a nuclear densitometer.   

 
 Trench Excavation and Discharge Pipe Installation 

 T&F excavated the pipe trench to existing storm water structure in accordance with the 
contract drawings. Jarski core drilled two holes into existing storm structure, one for the 
4” discharge pipe and one for the electrical conduit for the level switch.  

 Upon field inspection of the excavated material, CDM determined that the native 
material satisfied the requirements that would allow it to be used as pipe bedding. The 
pipes were installed at the bottom of the trench as shown in the trench details. Backfill 
material was placed in 12 inch lifts and compacted.  CM Testing performed compaction 
density testing of compacted sub-grade using a nuclear densitometer, Trolex 3430. 

 Any non-native or unsuitable items found while excavating trench were segregated and 
not used as backfill. Non-native items include; concrete, bricks, metal and rocks larger 
than 4-inch. All materials that were segregated have been staged for later disposal.  
 

 Underground Electric Installation 
 JK Electric installed underground PVC conduits and precast concrete pull boxes as 

specified and shown on the contract drawings.  
 
 Building Floors Installation 

 Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed 
and poured building floor slabs with embedded welded wire fabric (W6xW6), water 
stops and required reinforcing reinforcing steel (rebar). The building slab was poured in 
four stages.  Floor surfaces received a machine trowel finish. All corners were 
chamfered and removable “zip strips” were used where applicable along joints. These 
strips will be removed and gaps will be filled with appropriate caulk material.  All 
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concrete was vibrated while it was poured into the forms. This placement method 
ensures proper filling of the form cavities. The concrete was cured, slowly for 4 days 
using burlap sheets soaked with water and the forms were removed. Concrete samples 
were collected by CM Testing for strength testing as specified. 

 
 Well Head Work 

 Brenseke Welding cut the existing, stainless steel well riser pipes at the required height, 
welded the pit-less adapters in place and temporarily capped each of the three wells to 
prevent any debris from entering the wells. 

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 
 Material Deliveries 

 Electrical PVC conduits and accessories 
 Recycled concrete structural fill 
 Concrete 
 W6xW6 welded wire fabric 
 Water Stop 
 Pit-Less Adapters 

 
4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-25-11        

Day        Monday    
 

WEATHER:       Overcast 
TEMP:        69/77 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Excavation/backfill 

0700 Jason Kamback T&F Excavation/backfill 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer  
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F continuing excavating  north trench and installing 3-3” HDPE pipes, 1-4” pipe and 1-1.25” water line toward treatment 
building. 
 
JK electric installing electrical conduits from NW corner of site toward treatment building. Also installing conduit within building 
foundation 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment Operation 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-26-11        

Day        Tuesday    
 

WEATHER:       Pt. Cloudy 
TEMP:        68/86 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Excavation/backfill 

0700 Jason Kamback T&F Excavation/backfill 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

1300 ???? CM Testing Compaction Testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer  
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F Backfilling around building walls. Also built ramp into building foundation for access with a skid steer.  
 
Structural fill delivered to site for use inside building foundation. 
 
JK electric installing electrical conduits  within building foundation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Vehicle Safety 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-27-11        

Day        Wednesday    
 

WEATHER:       sunny 
TEMP:        68/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Excavation/backfill 

0700 Jason Kamback T&F Excavation/backfill 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

1300 ???? CM Testing Compaction Testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 Installed 12” lifts of structural fill inside building foundation. Used plate compactor to compact each lift. CM testing used nuclear 
densitometer to test compaction. Applied 2 rows of mastic to sump foundation. Set precast concrete sump on mastic. 
 
ACI caulked exterior seam of sump with elastomeric caulk prior to backfilling around sump structure. 
 
Structural fill delivered to site for use inside building foundation. 
 
JK electric installing electrical conduits  within building foundation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: General Safety. 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-28-11        

Day        Thursday    
 

WEATHER:       Pt. Cloud 
TEMP:        71/82 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Yosh Saha 
. 
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Excavation/backfill 

0700 Jason Kamback T&F Excavation/backfill 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

1300 ???? CM Testing Compaction Testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 T&F Installed 12” lifts of structural fill inside building foundation. Used plate compactor to compact each lift. CM testing used 
nuclear densitometer to test compaction. Floor Drain plumbing installed for 3 floor drains. Crew excavated end of discharge pipe 
near storm sewer structure to connect 4” pipe to structure. Exposed and removed old concrete driveway apron. 
 
JK electric installing electrical conduits  within building foundation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Smoking in designated areas and cell phone usage during work operations. 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         7-29-11        

Day        Friday    
 

WEATHER:       Pt. Cloud 
TEMP:        73/85 deg F                                     
WIND:         slight 

                             

 Page 1 of 2 
 

FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Yosh Saha 
. 
Arrowhead/Tom Gleave, Matt Swope, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Excavation/backfill 

0700 Jason Kamback T&F Excavation/backfill 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

0800 Mike Jarski Jarski Concrete Coring 

0800 Jeff Jarski Jarski Concrete Coring 

1500   CM Testing Density Testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor 
Concrete Core Drill Machine 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 T&F placing structural fill within building foundation area. Also completing 4” effluent piping to storm structure. 
 
JK electric installing electrical conduits  within building foundation and from storm structure to pull box. 
 
Jarski coring through storm structure for electrical conduits and 4” effluent discharge piping. Penetrations sealed using hydraulic 
cement 
 
CM Testing on site to perform compaction density testing.  
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Conference Call @ 10:00 EPA, CDM, ACI 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date: 8-02-11        

Day    Tuesday  
 

WEATHER:   Sunny/slight rain in afternoon 
TEMP:     71/84 deg F                                     
WIND:     Slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Thomas Matthew  

Arrowhead/Joe Cotter, Tom Gleave, Doug Rong, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Anne. P. Sampogna  Concreting (slab) 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  - not used 
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna placed crushed stone subgrade and placed form work for concreting.  
 
WORK BEING INSPECTED: 
 
N/A  
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Electrical hazards 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
Received a delivery for ¾” stone material. 
 

 
 

By:    Thomas Matthew  

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date: 8-03-11        

Day     Wednesday    
 

WEATHER:   Sunny/slight rain in afternoon 
TEMP:     71/84 deg F                                     
WIND:     Slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Mrutyunjay Vajirkar, Marianna Kowalczyk 

Arrowhead/Joe Cotter, Tom Gleave, Doug Rong, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Trench Excavation 

0700 Jason Kamback T&F Trench Excavation 

0730 Anner Portillo Sampogna Contracting Concreting (slab) 

0730 Enrique Calles Sampogna Contracting Concreting (slab) 

0730 William Iglesias Sampogna Contracting Concreting (slab) 

0730 Eugenio E Sampogna Contracting Concreting (slab) 

1300 Segundo Guzman CM Testing Laboratory, Inc. Concrete testing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  
Dynapac CC122 Compactor – not used 
Concrete vibrator 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
T&F completed excavation near the extraction wells head for vault installation and three pipes installed and capped. T&F backfilled 
with one lift of soil over the pipes in the trench. The trench was secured with fence. Refer to attached Figure No. C-03 08032011 
sheet for work area. 
 
Sampogna placed form work, vapor barrier,6X6 W4XW4 WWF and construction keyed joints and then poured concrete over the 
office area floor slab. Refer to attached Figure No. S-03 08032011 sheet for floor slab section completed. Sampogna used burlap 
and sprayed with water for concrete curing.  
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WORK BEING INSPECTED: 
 
N/A/  
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Concrete hazards and potential  
 
TESTING PERFORMED: 
 
Concrete testing was conducted by CM Testing Laboratory, Inc.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
ACI received delivery for ¾” stone. 
 
 

 
 

By:    Mrutyunjay Vajirkar 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date: 8-04-11        

Day     Thursday  
 

WEATHER:   Sunny/slight rain in afternoon 
TEMP:     66/84 deg F                                     
WIND:     Slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Mrutyunjay Vajirkar,  

Arrowhead/Joe Cotter, Doug Rong 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0830 J. Caivano JK Electric Installing UG Conduit 

0730 Enrique Callies Sampogna Contracting Concreting (slab) 

0730 Eugenio E.V. Sampogna Contracting Concreting (slab) 

0730 Anner Portillo Sampogna Contracting Concreting (slab) 

0730 William Iglesias Sampogna Contracting Concreting (slab) 

0730 Nick Sampogna Sampogna Contracting Concreting (slab) 

0900 Segundo Guzman CM Testing Laboratory, Inc. Concrete testing 

0845 Charles Rome Brenseke Welding Welding adapters  

0845 Vinny Asostino Brenseke Welding Welding adapters 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer   
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  - not used 
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
Concrete Vibrator  
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna placed form work, vapor barrier, 6X6 W4XW4 WWF, and keyed joints and then poured concrete over lower eastern 
portion of the floor slab. Refer to Figure No. S-03 08042011 for floor slab pour location. 
 
Breneskes welding completed cutting the outer casing on the extraction wells and welding the pitless adapter on the inner casings 
of the extraction wells. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: PPE while placing concrete 
 
TESTING PERFORMED: 
 
Concrete testing was conducted CM Testing Laboratory, Inc.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
The slump test result on the concrete delivered was 5.5 inches and the required maximum slump is 5 inches. ACI decided to place 
concrete and wait for the concrete strength test results.  
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:    Mrutyunjay Vajirkar 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date: 8-05-11        

Day    Friday  
 

WEATHER:   Sunny/slight rain in afternoon 
TEMP:     67/84 deg F                                     
WIND:     Slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Mrutyunjay Vajirkar,  

Arrowhead/Joe Cotter, Doug Rong, Matt Swope, Thomas Gleave 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 Anner Portillo Sampogna Contracting Concrete (slab) 

0730 Hernan Calles Sampogna Contracting Concrete (slab) 

0730 Enrique Calles Sampogna Contracting Concrete (slab) 

0730 Eugenio C Sampogna Contracting Concrete (slab) 

0730 Nick S. Sampogna Contracting Concrete (slab) 

0800 J. Patino CM Testing Laboratory, Inc. Concrete testing 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer – not used 
CAT 420D Backhoe  - not used 
2-GF+ Butt-Fusion Machines – not used 
Dynapac CC122 Compactor – not used 
Concrete Vibrator  
Lull – not used 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Sampogna placed form work, vapor barrier, 6X6 W4XW4 WWF and keyed joints, and then poured concrete on portion of  the floor 
slab. Refer to Figure No. S-03 08052011 to floor slab pour location. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: slips, trips and falls, and concrete hazards 
 
TESTING PERFORMED: 
 
Concrete testing was conducted CM Testing Laboratory, Inc.  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
Request Joe C. with ACI to place metal plates over the portion of the trench secured with orange construction fence near the 
extraction well. 
 
MEETING: 
 
Weekly progress conference call held by ACI’s Doug Ronk. 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
ACI received a delivery for a Lull. 
 

 
 

By:    Mrutyunjay Vajirkar 

Title: Field Engineer 
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8/2/2011 JWM Vapor Barrier and WWF Installed Before Concrete.
8/2/2011 JWM Reinforcment Steel Installed Prior to Concrete Pour

8/3/2011 JWM Pitt-Less Adapter Prior to Installation

8/2/2011 JWM Pouring Concrete Floor Slab
8/2/2011 JWM Finishing Concrete Floor

7/27/2011

8/3/2011 JWM Welding Pitt-Less Adapter onto Well Casing
8/4/2011 JWM Northeast Floor Slab Prepation

8/2/2011 JWM Concrete Floor Finished - Office Area

8/4/2011 JWM Floor Drain Installed
8/5/2011 JWM Finishing Concrete using a Power Trowel

Structural Fill Placed Inside Building Foundation7/29/2011 JWM
Capillary Barrier Placed in Foundation Prior to Slab Pour

PHOTOGRAPHIC LOG

DESCRIPTION 
7/27/2011

Contract No.: EP-W-09-002

JWM

7/29/2011 JWM

Groundwater Treatment System Construction

Concrete Storm Structure with Cored Holes
Foam Insulation Installed Inside Foundation Walls

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

7/27/2011 Building Sump Set on Concrete Base
Building Sump Base with Mastic Seals

8/2/2011 JWM

JWM

BY

JWM



IMAG0077.jpg 7/27/2011

IMAG0078.jpg 7/27/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

Building Sump Base with Mastic Seals

Building Sump Set on Concrete Base



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0079.jpg 7/27/2011

IMAG0080.jpg 7/29/2011
Concrete Storm Structure with Cored Holes

Foam Insulation Installed Inside Foundation Walls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0081.jpg 7/29/2011

IMAG0082.jpg 8/2/2011

Structural Fill Placed Inside Building Foundation

Capillary Barrier Placed in Foundation Prior to Slab Pour



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0083.jpg 8/2/2011

IMAG0084.jpg 8/2/2011

Vapor Barrier and WWF Installed Before Concrete.

Reinforcment Steel Installed Prior to Concrete Pour



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0085.jpg 8/2/2011

IMAG0086.jpg 8/2/2011

Pouring Concrete Floor Slab

Finishing Concrete Floor



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0087.jpg 8/2/2011

IMAG0088.jpg 8/3/2011

Concrete Floor Finished - Office Area

Pitt-Less Adapter Prior to Installation



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0089.jpg 8/3/2011

IMAG0090.jpg 8/4/2011

Welding Pitt-Less Adapter onto Well Casing

Northeast Floor Slab Prepation



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: July 25 through August 5, 2011

IMAG0091.jpg 8/4/2011

IMAG0092.jpg 8/5/2011

Floor Drain Installed

Finishing Concrete using a Power Trowel


	Building Foundation Work
	T&F set precast concrete sump on, previously poured, concrete base slab. Elastomeric sealer used between sump and slab to ensure watertight seal. Placed structural RCA within building foundation in 12” lifts and compacted each lift, using vibratory pl...
	Trench Excavation and Discharge Pipe Installation
	Well Head Work
	Brenseke Welding cut the existing, stainless steel well riser pipes at the required height, welded the pit-less adapters in place and temporarily capped each of the three wells to prevent any debris from entering the wells.
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	Electrical PVC conduits and accessories
	Recycled concrete structural fill
	Concrete
	W6xW6 welded wire fabric
	Water Stop
	Pit-Less Adapters
	During this two week period no problems or issues were noted.
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